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! September 10, 2014

Ke'_vin Turner _
On-Scene Co'ordinator-
USEPA Emergency Response '
8588 Rt. 148

Marion, IL 62959

RE: Monthly Progress Report No. 10 (S-eptember 2014)

Chemetco — Hartford, IL 62048

Dear Mr. Turner

This monthly progress' report is submitted .by Paradigm Minerals & Environmental Services to satisfy the |
requirements of the Consent Decree Case 3:00-cv-00670-DRH-DGW Document 209 approved

-on9/13/13 to provide U.S. EPA with a monthly progress report about the ongoing actlvmes at the .
former Chemetco Site in Hartford IL.

1. Actions Taken During the previous Month to Comply with Consent Decree
e : Nothing to report at this time.

2. Summary of Data Received durmg the Reportmg Period:
. Nothlng new to.report

3. Work Plans and other Dehverables Submltted durlng the Reportmg Period:
. Zlnc Bunker Work Plan has been submitted and approved by Kevin Turner '
e Precision Crushing interim processing agreement has been sent through the bankruptcy
" court system and approved We are working out the details with Precision Crushing to
get their plant financed. '

4. Activities Plahned for'the Next Reporting Period:
e Scrap Metal- On going’ '
®  Air Monitoring System- On going. -
e Paradigm Processing Plant- Continue efforts on financing the plant. :
e Zinc Bunker- Get Bankruptcy Court.and EPA approval for sale of Zinc Bunker Material
~ and start selling product. '
- & North Polishing Pond Materials- All ma_terial_ has.been bagged and sold.



e Skulls/ reverts- Precision Crushing is back on site’operating to produce reverts'usinga’
manual process until such time_es the their automated plant is operational.
. The use of Municipal Sweepers to sweep and vacuum the concrete around the property
' to control fugitive dust is ongoing. , :
e UMBM- Continue worklng with potential buyers to get the sale of this material back on
track.

5. - Describe any actual or anticipated increases to the quantity of process material or waste beyond
the quantity that was used to calculate the amount of financial assurance.
® Not applicable at this time. '

6. Problems Encountered, Anticipated Problems and Planned Resolutions of Past or Anticipated
Problems: ' '

We are worklng with Interco Trading to reconcﬂe the revert materials that did not meet-
contract specifications. '

We are working with CMAC to reconcile the UMBM materials that did not meet contract
specifications.

7. Maodifications to Approved Work Plans or Schedules:
‘ e A portion of the Zinc Bunker-cover material that contained material similar in nature to
- the North Polishing Pond Material has been'screened bagged, and Sold as part of the
North Polishing Pond Material, or, in the case of oversized copper and tin pleces sold to
Interco under existing agreements.

e Working out details with CMAC on contract to purchase the 100% of the Z|nc Bunker
' materials.
8. Summary off -site Shipments-
e See attachment

If you have any questions regarding this progress report, please feel free to call me at (314) 409-7283

Respectfully Submitted,

Steve Zuber

Paradigm Minerals & Environmental Serviceé
3754 Chemetco Lane

Hartford, IL 62048

Cell: (314) 409- 7283



Material from crushing plant
August 2014 '

No shipments during the month of August 2014



Date of-
‘Shipment

8/20/2014
8/20/2014

8/22/2014

812712014

BL#
50158
50159
50160

50166

PSC- Metals Material
~=mVOIDED
_ ﬂat'be_d .cast steel,
. flatbed  unprepared p&s
' -cast steel
flat bed. unprepared p&s.
: cast stesel

"AUGUST 2014 SCRAP STEEL SHIPMENTS.

our

Weight

- 45,380

-'24,980
20,120

15,780 .

© 28,480

Gross:
Ton.

'20.23

11.15
8.98

7.05
12.71

PSC Metals . Gross

. ‘Weight Ton

45320 - .20:23



" AUGUST 2014'N. POLISHING POND"

Container North Polishing
- Pond Material

: . BL
7/1/12014 DNAU 2808326 43,565 51063
7/1/2014 TTNU 384359-1 - 42802 51084
86,367 43.18
_ o - " TONS

***ABOVE 2 CONTAINERS DID NOT PRINT ON.

JULY REPORT

81252014 ECMU 118430-0 43,376 51065 .

8/26/2014 CMAU 142860-0 43,539 51066:
8/26/2014 ECMU213438:8 43,016 51067
812712014 DVRU 1603547 43,931 51068
82712014 ECMUA51842-0 43,168 51089
8/20/2014 CMAU 189951-2 43,675 51070
s/m/zo14_chLu-193712-4 44,315. 51071
. §/20/2014 IPXU 3070721 43979, 51072
8/20/2014 GESU 359803-5 43,’455 51073

. 392,454 196.23
L TONS.

f

! o
MATERIAL FROM HILL AUGUST 2014

Con,tair_wr' éopper reverts from.hlil
(Pot Stag).
8/22/2014 MEDU 344884-0 . 43260
8/22/2014 'CZZU 364230-4 42,880

186,140 4307
TONS

-t v;x':‘ﬂlli-? ar |, i L TR Ly S
! i

BL

50161

50162

8/22/2014. GLDU:537211-0.

MATERIAL FROM NE CORNER OF ‘ZINC OXIDE
BUNKER AUGUST 2014
" (CUPRO)

Contalner - Material from.NE cormer of-.
" Zinc Oxide Buner
BL
42,960 50163

8/22/2014 MSCU 610330-0 ~ 43,440 - © 50164

8/22/2014 MSCU 3256245 44,680, 50165 .

131,080 65:54
- TONS



Material from c_rushIng;piarit
July 2014

No shipments during the month of July 2014




MATERIAL.FROM

| HILL
JULY 2014
Contaifier. Copper-reverts from hill
{Pot Slag)’ BL
7/2/2014 TCLU 206997-7 43,900 - 50152
71312014 MSCU671848-3 44,080 - " 50157

87,980 43.99




JULY 2014 SCRAP STEEL-SHIPMENTS,

* Dateof BL#  PSC Meials Material . ow Gross ' . ' PSC'Métals Gross.

-Shipment . ‘Weight . Ton ’ Walght Ton
7/16/2014 - 50153 flat bed scrap stael 44,680 1095 447200 19.96
‘Grossman " Net
Bin# ’ ' © Ton
712512014, 50154 - ¥30110  shredder 13,360 6.68
'PSC Metals ' . -Gfoss
Ton
7/30/2014° 50155  flatbed scrapsteel 38700  17.28

713012014 ‘50156 flatbed ~  ‘scrapsteel /38,940 17.38





